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OL/NBPO WEEKLY REPORT - PERIOD ENDING 24 SEPTEMBER 1986

1. Progreés Reports on Tasks Assigned by the DCI/DDCI and
DDA:

None

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:
OL neyerlo os
a. -@R 22 September, a Bid Package 4 truck containing  _
welding equipment caught fire in the North Parking Lot (,vocg,d!?V
%pg, construction area. Quick—work by the New Building Project

Office Site Security,Headguarters Security Divisien, and the
Loea;wéife_depaLtment”llm;ted damage to the constructlon‘

There were no injuries, bl Fi
STAT Thee ek teaw A~ fotal ./655
o Ol ek potls thaZ

ere have been intermittent reports over the last

re three months of pieces of concrete being found on the first
(Jﬂ,) floor of the parking garage. The problem has been traced to an
o expansion joint which does not allow sufficient space for two
t,%( second floor concrete slabs to expand. As a result, they butt
<rG up against each other, causing small chunks of concrete to
/wéfty; break off at the ends. There is no structural problem. The
- Bid Package 1 contractor has inspected the area and will =~

STAT present his plan for correct ng the problem. o
Earans o f e _
c. The contractor for the George Washington Memorial
Parkway (GWMP) Acceleration Lane Project is back on site {é"i/

wall. Some 600 feet of capstone has been cut and delivered by

the sole-source quarry vendor. It is hoped that the remaining

stone necessary to complete the entire length of the wall will

be cut and delivered by the end of October, prowided-the quarry

vendor cooperates... -According to the Federal Highway

Administration (FHWA) project manager, this particular vendor,

the only one who can provide-the special stone specified in the -
‘contract, is prone to exerting his independence without-regard— bb

%Q) installing the finishing capstone on the median strip barricade

STAT to the effects .upon-his-customers..

d. On the weekend of 20 and 21 September, the dhi‘ti:
southwest entrance, DCI garage, and the majori (o) agt
loop road was paved and striped. This week ﬁ‘t]% i cfé/{%%{;‘%@; +o
WS -will continue paving the remainder of south and east roads, the

northeast entrance area, and into
STAT the compound from Route 123.
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e. Concrete paving was started at the North Dock
area. This is the last major operation required to take
L, delivery of the north dock. Beneficial occupancy will be on or G
‘Jlo  about 29 October. At that time, operations will transfer from 45::‘!5»
i the south dock and construction of the Horth €ommunications ’
STAT room will begin. <

f. Recommended solutions which were recently developed
to treat the rust-colored terne metal on the North Penthouse
roof of the New Headquarters Building (NHB) have been Gkﬁlv
. implemented. These corrective actions,—which were closely '
¢@$ monitored by Government representatives, were—perfeoermed
Y properiy. These actions will maintain the integrity of the
radio frequency shield. Roofing material is currently being
placed over the terne metal in order to protect the terne metal
STAT from any further weather damage.

3. Events Anticipated During the Coming Week: e &

a. The New Building Project Office (NBPO), OL, has 1§1r\\
proposed a meeting with Dewberry and Davis and members of the :
. .S Evermay community for 29 September at 7:30 p.m. The meeting
i}ﬂ‘ will be held at the McLean Public Library and will address the

ILLEEHB design of the visual barrier separating Route 193 and the

Evermay community. The-s t
STAT —<conficmed-the datefeime

b. Factory testing of the Load Management System (LMS) C
- is scheduled to begin on 30 September 1986. The LMS system was
f\@ demonstrated to Government personnel during August but detailed
\\\ testing simulating operational conditions was not accomplished
> due to contractual differences between the supplier and the
Government. This critical system will control and sequence the
new gas turbine generator svstem at the Headquarters

STAT Powerhouse.
STAT
Chief, New Building Project
Office
D/OL
C/FMD/OL
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